



Public Works Department

Week of October 13, 2014

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
EAST						
10/12/14	10/12/14	Utility Permit	PG&E Alex Kuong 510-384-8007	EB, WB Alum Rock Ave bet King Rd - Hwy 101. <i>Lane closures, slow traffic thru construction zone.</i>	Utility relocation for BRT.	Sunday 9am - 4pm
10/12/14	10/12/14	Utility Permit	PG&E Angelina Tran 408-299-9516	Intersection of Alum Rock Ave - King Rd. <i>SJPD traffic control will provide direction.</i>	Signal shutdown.	8am - 11am
6/2/14	10/17/14	Regional Permit	VTA/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	NB, SB S Capitol Ave bet Westboro Dr - Florence Ave. <i>Lane closures, slow traffic thru construction zone.</i>	BRT Alum Rock Station Construction.	24 Hr
9/29/14	10/21/14	City Capital Project	2014 Relinquishment Project Ricardo Morales 408-794-1957	HEAVY TRAFFIC IMPACT EXPECTED EB, WB Berryessa Rd bet Hwy 680 - Piedmont Rd. <i>Lane closures, slow traffic through construction zone.</i>	Pavement repair.	830am - 330pm
8/28/14	10/24/14	Regional Permit	PG&E Kamran Vahabi 559-347-5052	EB, WB Aborn Rd bet S White Rd - Nieman Blvd. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
2/4/13	12/5/14	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	EB, WB Mabury Rd bet King Rd - Hwy 101. <i>Lane shift and lane closure in both directions.</i>	Infrastructure work for BART.	24 Hr
9/18/14	3/1/15	Regional Permit	VTA/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	EB, WB Alum Rock Ave bet Hwy 101 - King Rd. <i>Traffic shift to southside of street, one lane EB and WB.</i>	Temporary signals and lane modifications.	24 Hr



Public Works Department

Week of October 13, 2014

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
SOUTH						
9/29/14	10/17/14	City Capital Project	2014 Relinquishment Project Ricardo Morales 408-794-1957	MODERATE TRAFFIC IMPACT EXPECTED NB, SB Monterey Rd bet Lewis Rd - Blossom Hill Rd. <i>Lane closures, slow traffic through construction zone.</i>	Pavement repair.	830am - 330pm
9/3/14	10/17/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	NB, SB Snell Ave bet Guiffrida Ave - Snell Way. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
10/10/14	10/17/14	City Capital Project	2014 Relinquishment Project Ricardo Morales 408-794-1957	MODERATE TRAFFIC IMPACT EXPECTED EB, WB Curtner Ave bet Lincoln Ave - Booksin Ave. <i>Lane closures, slow traffic through construction zone.</i>	Pavement repair.	830am - 330pm
8/11/14	10/17/14	Utility Permit	PG&E Chris Jennings 925-324-5219	NB Cottle Rd bet Great Oaks Blvd - Endicott Blvd. <i>Lane closures, slow traffic through construction zone.</i>	Utility repair.	830am - 330pm
10/16/14	10/17/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	EB, WB Silver Creek Valley Rd bet Hwy 101 - Fontanoso Way. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	830am - 330pm
10/9/14	10/17/14	City Capital Project	2014 Relinquishment Project Ricardo Morales 408-794-1957	MODERATE TRAFFIC IMPACT EXPECTED EB, WB Blossom Hill Rd bet Santa Teresa Blvd - Almaden Expy. <i>Lane closures, slow traffic through construction zone.</i>	Pavement repair.	9pm - 6am Night work



Public Works Department

Week of October 13, 2014

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
10/13/14	10/24/14	Utility Permit	Zayo Fiber Solutions Samuel Del Castillo 925-339-3414	WB Blossom Hill Rd bet Snell Ave - Santa Teresa Blvd. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	815am - 415pm
9/29/14	10/31/14	City Capital Project	Almaden Expy SS Improvement Project John Aquino 408-793-4113	NB Almaden Expy bet Camden Ave bet Via Valiente. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	815am - 415pm
9/22/14	10/31/14	City Capital Project	Almaden Expy SS Improvement Project John Aquino 408-793-4113	EB, WB Camden Ave bet Redmond Dr - Almaden Expy. <i>Lane closure and lane shift, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	815am - 415pm
9/15/14	12/18/14	City Capital Project	Minnesota Ave SS Improvement Amanda Lei 408-535-8478	EB, WB Minnesota Ave bet Bird Ave - Lincoln Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	930am - 330pm weekdays and 7am - 7pm Saturdays
WEST						
8/11/14	10/17/14	Utility Permit	ATT Teresa Serrano 408-635-8833	NB Saratoga Ave bet I-280 - Kiely Blvd. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	9pm - 5am Night work



Public Works Department

Week of October 13, 2014

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
NORTH						
8/18/14	10/17/14	Utility Permit	PG&E Sue Waite 559-347-5031	NB, SB N First St bet Hwy 237 - Tasman Dr. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
6/1/14	10/17/14	Development Project	Samsung Webcor Development Connor Secret 510-447-3191	SB N First St bet Nicholson Ln - Tasman Dr. <i>Intermittent lane closures with delays.</i>	Truck staging.	9am - 330pm
10/14/14	10/30/14	Development Project	Mountain Cascade Tony Batista 925-570-8412	NB, SB Oakland Rd bet N Front Way - Schallenberger Rd. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Installation of sanitary sewer and storm main.	9am - 5pm
10/6/14	10/30/14	Development Project	Sanco Pipe Lines Chris Hanson 408-640-0230	EB Trimble Rd bet Guadalupe River - Orchard Pkwy. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	24 Hr
8/18/14	11/7/14	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	N 4th St bet Matrix Blvd - Burton Ave. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
2/4/13	11/17/14	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	WB, EB Berryessa Rd bet Lundy Ave - Commercial St. <i>Lane shift in both directions.</i>	Infrastructure work for BART.	24 Hr
9/6/13	11/17/14	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	Hostetter Rd bet Lundy Ave - Flickenger Ave. <i>Lane shift and lane closure in both directions.</i>	Bridge construction for BART.	24 Hr



Public Works Department

Week of October 13, 2014

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
DOWNTOWN						
10/11/14	10/12/14	Utility Permit	PG&E Angelina Tran 408-299-9516	Intersection of Almaden Blvd - Notre Dame Ave. <i>SJPD traffic control will provide direction.</i>	Signal shutdown.	7am - 8am
9/26/14	10/17/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	Almaden Blvd between Park Av - San Fernando St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
9/29/14	10/17/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	EB Santa Clara St bet 15th St - 28th St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9pm - 5am Night work
9/8/14	10/17/14	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	Dana Ave bet Hedding St - Naglee Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	815am - 415pm
7/22/14	10/17/14	Utility Permit	San Jose Water Co Dean Folkening 408-279-7855	N 10th St bet Hedding St - Mission St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 330pm
8/4/14	10/17/14	Utility Permit	Comcast Kevin Smith 707-580-4418	Race St bet Park Ave - San Carlos St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
6/23/14	10/17/14	Utility Permit	Zayo Fiber Mark J. Corderio 408-350-6312	NB, SB N First St bet Mission St - Taylor St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 330pm
7/2/14	10/17/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	WB E Santa Clara St bet 15th St - 10th St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm



Public Works Department

Week of October 13, 2014

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
7/22/13	10/17/14	Development Project	Balfour Beatty Troy Burns 415-845-1028	NB San Pedro St bet Post St - W Santa Clara St. <i>Road closed, detour in effect.</i>	Construction of new residential tower.	24 Hr
9/22/14	10/24/14	Development Project	Balfour Beatty Troy Burns 415-845-1028	NB, SB S Market St bet Santa Clara St - Post St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
7/14/14	10/24/14	Regional Permit	VTA/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	WB Santa Clara St bet 17th St - 24th St. <i>Lane closures and controlled traffic through intersections.</i>	Traffic signal alignment, temporary traffic signals, and striping modifications.	24 Hr
10/14/14	10/30/14	Development Project	Roem Builders Paul Healy 408-529-7040	EB, WB Taylor St bet 6th St - 8th St. <i>Lane shift, slow traffic through construction zone.</i>	Installation of bus pad.	24 Hr
9/9/13	10/31/14	Development Project	Barry Swenson Corky Silva 408-640-0954	WB St John St bet N Almaden Blvd - Notre Dame Ave. <i>One way WB traffic - partial detour.</i>	Construction of new residential tower.	24 Hr