



# Public Works Department

Week of December 15, 2014

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
<b>EAST</b>						
12/1/15	12/19/14	Utility Permit	SCVWD Thomas Lau 408-630-2587	EB, WB Aborn Rd bet Nieman Blvd - White Rd; SB White Rd bet D'Amico Dr - Aborn Rd. <i>Lane closures, slow traffic through construction zone.</i>	Utility repair.	830am - 330pm
11/25/14	12/19/14	Development Project	Summerhill Holmes Paul Medeiros 408-529-6020	EB, WB Aborn Rd bet Alessandro Dr - Ruby Ave. <i>Lane closure, slow through construction zone.</i>	Median island work.	9am - 3pm
11/2/14	12/19/14	Utility Permit	PG&E Claudia Luna 925-244-3711	EB Berryessa Rd bet Commercial Dr - Lundy Ave. <i>Lane closure, slow traffic through construction zone.</i>	Utility repair.	8pm - 5am Night work
12/15/14	12/26/14	Utility Permit	Zayo Fiber Mary Antuzzi-Leija 408-350-6312	EB Ocala Ave bet Berona Way - Wonderama Dr. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
2/4/13	2/6/15	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	EB, WB Mabury Rd bet King Rd - Hwy 101. <i>Lane shift and lane closure in both directions.</i>	Infrastructure work for BART.	24 Hr
9/18/14	3/1/15	Regional Permit	VTA/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	EB, WB Alum Rock Ave bet Hwy 101 - King Rd. <i>Traffic shift, slow traffic through construction zone.</i>	Temporary signals and lane modifications.	24 Hr



# Public Works Department

Week of December 15, 2014

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
<b>SOUTH</b>						
12/16/14	12/16/14	Regional Permit	O.C. Jones & Sons, Inc. Edwin Draper 510-526-3424	Intersection of Snell Ave - Branham Ln. <i>SJPD traffic control will provide direction.</i>	Traffic signal activation.	830am - 6pm
12/15/14	12/19/14	Utility Permit	San Jose Water Co Nicole Dunbar 408-279-7862	NB, SB Senter Rd bet Phelan Ave - Needles Dr; EB, WB Phelan Ave bet 10th St - Senter Rd. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	830am - 330pm
11/3/14	12/19/14	City Capital Project	Minnesota Ave SS Improvement Amanda Lei 408-535-8478	EB Minnesota Ave bet Cristina Ave - Blewett Ave. <i>Night time lane closure only.</i>	Installation of sanitary sewer main.	430pm - 8am
10/22/14	12/19/14	Utility Permit	PGE Claudia Luna 925-244-3711	Intersection of Bascom Ave - Curtner Ave. <i>Lane closures in all directions; detour in effect.</i>	Utility repair.	8pm - 5am Night work
11/24/14	12/23/14	Utility Permit	PG&E Walter Jeeter 408-823-0538	EB, WB Tully Rd bet Galveston Ave - Senter Rd. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	815am - 415pm
9/15/14	1/16/15	City Capital Project	Minnesota Ave SS Improvement Amanda Lei 408-535-8478	EB, WB Minnesota Ave bet Bird Ave - Lincoln Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	8am - 430pm
9/29/14	1/31/15	City Capital Project	Almaden Expy SS Improvement Project John Aquino 408-793-4113	NB Almaden Expy bet Camden Ave - Via Valiente. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	815am - 415pm



# Public Works Department

Week of December 15, 2014

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
11/3/14	3/27/15	City Capital Project	Coleman Road SS Improvement Mellownie Salvador 408-793-4168	EB, WB Coleman Rd bet Almaden Expy - Sentinel St. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of sanitary sewer main.	830am - 430pm
<b>WEST</b>						
8/11/14	12/19/14	Utility Permit	ATT Teresa Serrano 408-635-8833	NB Saratoga Ave bet I-280 - Kiely Blvd. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	9pm - 5am Night work
11/17/14	12/19/14	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	NB Park Ave bet Newhall St - Idaho St; EB, WB Newhall St bet Park Ave - Chapman St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
<b>NORTH</b>						
11/25/14	12/19/14	Regional Permit	VTA Pedestrian Safety Imp Matt Wadiak 408-600-9257	Intersection of N First St - Gish Rd. <i>EB Left Turn lane closure, detour in effect.</i>	Installation of median barrier.	9am - 330pm
8/18/14	12/19/14	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	NB 4th St bet Matrix Blvd - Burton Ave. <i>Lane closures, slow traffic through construction zone.</i>	Pavement restoration.	830am - 330pm
2/4/13	1/16/15	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	WB, EB Berryessa Rd bet Lundy Ave - Commercial St. <i>Lane shift in both directions.</i>	Infrastructure work for BART.	24 Hr
10/17/14	1/23/15	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	EB, WB Trade Zone Blvd bet Lundy Ave - Autumnvale Dr. <i>Lane shift and lane closure in both directions.</i>	Infrastructure work for BART.	24 Hr



# Public Works Department

Week of December 15, 2014

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
<b>DOWNTOWN</b>						
11/3/14	12/19/14	Utility Permit	TW Telecomm Pete Mayberry 916-799-4245	Intersection of Almaden Blvd - Post St. <i>Intermittent NB, SB lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
10/27/14	12/19/14	Utility Permit	Comcast Kevin Smith 707-580-4418	WB Post St bet Market St - Almaden Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
9/29/14	12/19/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	EB Santa Clara St bet 15th St - 28th St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9pm - 5am Night work
9/8/14	12/19/14	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	WB Julian St bet Autumn St - Stockton St; NB Stockton St bet The Alameda - Julian St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
7/2/14	12/19/14	Utility Permit	Zayo Fiber Samuel del Castillo 408-350-6306	WB E Santa Clara St bet 15th St - 10th St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
9/22/14	12/19/14	Development Project	Balfour Beatty Troy Burns 415-845-1028	NB, SB S Market St bet Santa Clara St - Post St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	730am - 330pm
10/20/13	12/19/14	Development Project	Barry Swenson Corky Silva 408-640-0954	WB Carlisle St bet N Almaden Ave - Notre Dame Ave. <i>WB closed, one way EB traffic - partial detour.</i>	Construction of new residential tower.	24 Hr



# Public Works Department

Week of December 15, 2014

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
10/27/14	1/18/15	Development Project	Duran and Venables Alberto Martinez 408-639-0218	NB, SB 7th St bet Jackson St - Taylor St. <i>Lane shift, slow traffic through construction zone.</i>	Installation of bus pad.	9am - 4pm
7/14/14	3/6/15	Regional Permit	VTA/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	EB Santa Clara St bet 17th St - 24th St. <i>Lane closures and controlled traffic through intersections.</i>	Traffic signal alignment, temporary traffic signals, and striping modifications.	24 Hr