



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
<b>EAST</b>						
3/23/15	3/26/15	Utility Permit	PG&E Manuel Donesa 925-244-3233	Intersection of King Rd - Tully Rd. <i>SB partial detour and WB lane closure, slow through the cone zone.</i>	Pipeline inspection.	9pm - 5am Night work
12/1/14	3/27/15	Utility Permit	SCVWD Thomas Lau 408-630-2587	EB, WB Aborn Rd bet Nieman Blvd - White Rd; SB Nieman Blvd bet Aborn Rd - Elkins Way. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Utility repair.	830am - 330pm
3/9/15	3/27/15	Utility Permit	Zayo Fiber Solutions Dave Rugg 925-354-1448	EB McKee Rd bet Kirk Rd - Toyon Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
2/2/15	3/27/15	Utility Permit	SCVWD Thomas Lau 408-630-2587	EB, WB Yerba Buena Rd bet Silver Creek Rd - Grandbrook Way. <i>Intermittent lane closure, slow traffic through construction zone.</i>	Pavement restoration, striping, and signal loop installation.	830am - 330pm
3/9/15	3/27/15	Utility Permit	PG&E Manuel Donesa 925-244-3233	SB King Rd bet Story Rd - Cunningham Dr. <i>Intermittent lane closures and shifts, slow traffic through construction zone.</i>	Pipeline inspection.	830am - 330pm
3/9/15	3/27/15	Utility Permit	Zayo Fiber Solutions Mary Antuzzi-Leija 408-350-6312	EB Tully Rd bet Alvin Ave and Quimby Rd. <i>Lane shift, slow traffic through construction zone.</i>	Installation of utility services.	830am - 3pm
3/25/15	3/31/15	Utility Permit	PG&E Manuel Donesa 925-244-3233	SB King Rd bet Havana Dr - Cunningham Dr. <i>Lane closures and shifts, slow traffic through construction zone.</i>	Pipeline inspection.	24 Hr



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
1/20/15	4/3/15	Development Project	Robert A. Bothman, Inc. Mel Coronel 408-210-1734	EB, WB Story Rd bet McGuinness Ave - Galahad Ave. <i>Lane shift, slow traffic through construction zone.</i>	Traffic signal modification and roadway improvements.	9am - 3pm
2/4/13	4/3/15	Regional Permit	VT/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	EB, WB Mabury Rd bet King Rd - Hwy 101. <i>Lane shift and lane closure in both directions.</i>	Utility relocation.	24 Hr
9/18/14	4/10/15	Regional Permit	VT/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	EB, WB Alum Rock Ave bet Hwy 101 - King Rd. <i>Lane shift, slow traffic through construction zone.</i>	Utility relocation.	24 Hr
<b>SOUTH</b>						
3/23/15	3/23/15	Utility Permit	PG&E Angelina Tran 408-299-9516	Intersection of Leigh Ave - Dry Creek Rd. <i>SJPD traffic control will provide direction.</i>	Signal shutdown.	8am - 4pm
2/2/15	3/27/15	Utility Permit	PG&E Walter Jeeter 408-823-0538	EB, WB Tully Rd bet 7th St - Galveston Ave. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	815am - 415pm
1/14/15	3/27/15	Utility Permit	Zayo Fiber Solutions Mary Antuzzi-Leija 408-350-6312	EB Tully Rd bet Galveston Ave - Alvin Rd. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
2/23/15	3/27/15	Utility Permit	Zayo Fiber Solutions Mary Antuzzi-Leija 408-350-6312	WB Blossom Hill Rd bet Dellwood Way - Blossom River Dr. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	830am - 330pm



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
3/12/15	3/27/15	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	EB, WB Minnesota Ave bet Lincoln Ave - Curtiss Ave. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	830am - 330pm
3/12/15	3/27/15	Utility Permit	Zayo Fiber Solutions Mary Antuzzi-Leija	Intersection of Branham Ln - Cherry Ave. <i>Lane closures and lane shifts, slow traffic thru construction zone.</i>	Installation of utility services.	830am - 330pm
1/5/15	3/27/15	City Capital Project	Minnesota Ave SS Improvement Amanda Lei 408-535-8478	EB, WB Minnesota Ave bet Bird Ave - Lincoln Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	8am - 430pm
1/5/15	3/27/15	City Capital Project	Almaden Expy SS Improvement Project John Aquino 408-793-4113	NB Almaden Expy bet Camden Ave - Via Valiente. <i>Lane closure, slow traffic through construction zone.</i>	Installation of sanitary sewer main.	815am - 415pm
1/5/15	3/27/15	City Capital Project	Coleman Road SS Improvement Mellownie Salvador 408-793-4168	EB, WB Coleman Rd bet Almaden Expy - Sentinel St. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of sanitary sewer main.	830am - 430pm
2/23/15	4/1/15	Utility Permit	PG&E Walter Jeeter 408-823-0538	EB, WB Camden Ave bet Bascom Ave - Union Ave. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 6pm
3/20/15	4/3/15	Utility Permit	Zayo Fiber Solutions Mary Antuzzi-Leija	WB Blossom Hill Rd bet Santa Teresa Blvd - Blossom River Dr. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	815am - 415pm



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
3/19/15	4/18/15	Utility Permit	San Jose Water Dean Folkening 408-279-7855	S 10th St bet Parrot St - Burke St. <i>Lane shift, slow traffic through construction zone.</i>	Installation of utility services.	815am - 415pm
<b>WEST</b>						
1/23/15	3/27/15	Utility Permit	PG&E Mario Melendez 408-504-0654	NB Saratoga Ave bet Quito Rd - Campbell Ave. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	9am - 330pm
2/2/15	3/27/15	Utility Permit	San Jose Water Co Thanh Nguyen 408-918-7225	NB, SB Meridian Ave bet Harmon Ave - Parkmoor Ave. <i>Lane closures, slow traffic thru construction zone.</i>	Installation of utility services.	815am - 415pm
11/17/14	3/27/15	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	NB Park Ave bet Newhall St - Idaho St; EB, WB Newhall St bet Park Ave - Chapman St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 3pm
<b>NORTH</b>						
3/16/15	3/27/15	Utility Permit	PG&E Claudia Luna 925-244-3711	NB N 1st St bet Orchard Pkwy - Innovation Dr. <i>Lane closure, slow traffic through construction zone.</i>	Pipeline inspection.	830am - 330pm
3/16/15	3/27/15	Utility Permit	Zayo Fiber Solutions Steven Karls 408-350-6368	NB, SB N 1st St bet Nicholson Dr - Tasman Dr; WB Tasman Dr bet N 1st St - Champion Ct. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm
1/26/15	3/27/15	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	Intersection of Sierra Rd - Lundy Ave. <i>Full closure of intersection, detour in effect.</i>	Infrastructure work for BART.	24 Hr



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
1/19/15	4/3/15	Development Project	Webcor Builders Connor Seacrest 510-447-3191	SB N 1st St bet Vista Montana - E Tasman Dr. <i>Intermittent lane closure, slow traffic through the construction zone.</i>	Curb, gutter, sidewalk, and street improvements.	830am - 330pm
1/19/15	4/3/15	Development Project	Webcor Builders Connor Seacrest 510-447-3191	WB Tasman Dr bet N 1st St - Rio Robles. <i>Lane closure, slow traffic through construction zone.</i>	Curb, gutter, sidewalk, and street improvements.	24 Hr
2/16/15	4/3/15	Development Project	DeSilva Gates Justin Fredericks 916-202-2742	NB, SB Old Oakland Rd bet Brokaw Rd - Schallenberger Rd. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Traffic signal modification and roadway improvements.	8am - 4pm
2/4/13	5/29/15	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	EB, WB Berryessa Rd bet Lundy Ave - Commercial St. <i>Lane shift in both directions.</i>	Infrastructure work for BART.	24 Hr
10/17/14	5/29/15	Regional Permit	VTA/BART Silicon Valley Skanska Shimmick Herzog JV Joe Van Aelstyn, Jr 408-678-0167	EB, WB Trade Zone Blvd bet Lundy Ave - Autumnvale Dr. <i>Lane shift and lane closure in both directions.</i>	Infrastructure work for BART.	24 Hr
<b>DOWNTOWN</b>						
1/19/15	3/27/15	Utility Permit	HP Communications Elena Cisneros 951-790-7988	NB S Almaden Blvd bet Woz Way - San Fernando St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
2/23/15	3/27/15	Utility Permit	Comcast Kevin Smith 707-580-4418	NB N 3rd St bet Santa Clara St - E St John St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
3/17/15	3/27/15	Utility Permit	AT&T Leslie Scarlett 408-635-8832	EB Santa Clara St bet 17th St - 20th St; EB San Fernando St bet 6th St - 16th St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
3/17/15	3/27/15	Utility Permit	AT&T Alison Shimuizu 408-635-8834	SB 10th St bet Hedding St - San Fernando St; EB San Fernando St bet 2nd St - 5th St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
2/23/15	3/27/15	Utility Permit	AT&T Alison Shimuizu 408-635-8834	EB, WB Santa Clara St bet San Pedro St - Market St. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
1/12/15	3/27/15	Utility Permit	PG&E David Deluna 925-844-3063	EB Randol Ave bet Park Ave - The Alameda; SB Chapman St bet Naglee Ave - Randol Ave; NB Morse St bet Naglee Ave - Randol Ave. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	815am - 415pm
1/19/15	3/27/15	Utility Permit	HP Communications Elena Cisneros 951-790-7988	Intersection of Park Ave - Delmas St. <i>Lane closures and detours in effect.</i>	Installation of utility services.	9am - 3pm
9/29/14	3/27/15	Utility Permit	Zayo Fiber Solutions Samuel del Castillo 408-350-6306	WB Post St bet Market St - Almaden Ave. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services.	9pm - 5am Night work
9/8/14	3/27/15	Utility Permit	San Jose Water Co Jesse Hawkins 408-279-7816	WB Julian St bet Autumn St - Stockton St; NB Stockton St bet The Alameda - Julian St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am - 330pm



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
1/29/15	3/27/15	Utility Permit	PG&E Manny Laranjo 554-347-5260	NB Market St bet San Fernando St - Post St; WB San Fernando St bet 1st St - Market St. <i>Lane closures, slow traffic through construction zone.</i>	Installation of utility services.	9am - 3pm
2/23/15	4/1/15	Utility Permit	PG&E Walter Jeeter 408-823-0538	EB, WB Devine St bet N San Pedro St - N 1st St. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Installation of utility services.	830am-430pm
3/9/15	4/3/15	Regional Permit	VTA/Bianchi Const. Travis Bianchi 408-316-0745	NB, SB N First St bet Younger Ave - Tasman Ave. <i>Lane closure, slow traffic through construction zone.</i>	Access manholes.	7pm - 5am Night work
3/23/15	4/3/15	Development Project	Devcon Jack Paul 408-640-7082	EB, WB St John St bet 4th St - 5th St; NB 4th St bet Santa Clara St - St John St. <i>Lane shift, slow through construction zone</i>	Installation of utility services.	9am - 330pm
12/22/14	4/3/15	Development Project	Roem Builders Fred Sanden 408-309-2842	NB, SB 7th St bet Jackson St - Taylor St. <i>Lane closures, slow traffic thru construction zone.</i>	Street improvement and striping modification.	830am - 330pm
2/2/15	4/3/15	Development Project	Duran and Venables Alberto Martinez 408-639-0218	EB, WB Taylor St bet 7th St - N 10th St. <i>Lane shift, slow traffic through construction zone.</i>	Roadway improvements.	9am - 4pm
9/22/14	4/10/15	Development Project	Balfour Beatty Troy Burns 415-845-1028	NB, SB S Market St bet Santa Clara St - Post St. <i>Intermittent lane closures, slow traffic through construction zone.</i>	Installation of utility services.	730am - 330pm



# Public Works Department

Week of March 23, 2015

## The Cone Zone Report

200 East Santa Clara Street  
Tower, 5th Floor  
San José, CA 95113-1905

Phone: 408-535-8300  
Fax: 408-292-6263

[www.sanjoseca.gov/publicWorks/](http://www.sanjoseca.gov/publicWorks/)

### Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Blue highlight denotes new or updated information

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
7/14/14	4/10/15	Regional Permit	VTA/BRT Silicon Valley Bus Rapid Transit Project Charlie Krueger 510-867-4452	EB Santa Clara St bet 17th St - 24th St. <i>Lane closures and controlled traffic through intersections.</i>	Traffic signal alignment, temporary traffic signals, and striping modifications.	24 Hr
3/2/15	5/1/15	Development Project	McCarthy Builders Mark McNellis 909-260-5106	NB, SB Monroe St bet Forest Ave - Stevens Creek Blvd. <i>Lane shift, slow traffic through construction zone.</i>	Demolition of parking garage	830am-430pm
12/22/14	5/29/15	Development Project	Hensel Phelps Kevin Lankford 817-475-7168	NB, SB Market St bet St James St - St John St. <i>Lane shift, slow traffic through construction zone.</i>	Installation of utility services.	24 Hr