



Public Works Department

Week of June 11, 2012

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263
www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
6/11/12	6/12/12	Development permit	Farifield Development Brian Carew 415-728-4608	SB Zanker Rd bet Baypointe Pkwy - Tasman Rd. WB Tasman Dr. bet Zanker Rd - Baypointe Pkwy <i>Periodic lane closures, slow traffic through construction zone.</i>	Staging area for concrete trucks.	9am - 330pm
6/12/12	6/13/12	Regional permit	VTA/BART Silicon Valley Skansa Shimmick Herzog JV Kyle Sharrer 408-678-0139	EB, WB Berryessa Rd bet Lundy Ave - Cornish Ln. <i>Lane closure, slow traffic thru construction zone.</i>	Removal of railroad equipment.	9am - 330pm
5/14/12	6/13/12	Development permit	Sobrato Development Tom Brucker 408-591-2054	NB Race St. bet Parkmoor Ave - Saddle Rack St. <i>Lane closure, slow traffic thru construction zone.</i>	Street and sidewalk improvements, and traffic signal modifications.	830am - 330pm
6/14/12	6/15/12	Regional permit	VTA/BART Silicon Valley Skansa Shimmick Herzog JV Kyle Sharrer 408-678-0139	EB, WB Mabury Rd bet Lenfest Rd - DOT Way <i>Lane closure, slow traffic thru construction zone.</i>	Removal of railroad equipment.	9am - 330pm
5/15/12	6/15/12	Development permit	Epic Development ZCON Builders Brian King 408-432-4077	SB River Oaks Pkwy bet Seely Ave - Montague Expwy. <i>Partial road closure, detour in effect</i>	Installation of sanitary sewer main.	8am - 430pm
6/11/12	6/15/12	Development permit	L&D Construction Virgil Tarpley 408-594-1629	San Felipe Rd bet Meadowfield Ln - Early Morning Ln. <i>Lane closure, one lane directional traffic controlled by flaggers</i>	Street improvement work.	830am - 4pm
4/20/12	6/15/12	SCVWD Project	Santa Clara Valley Water District Ted Ibarra 408-208-6140	NB, SB Jackson Ave bet Bambi Ln - Dobern Ave. <i>Lane closure, slow traffic through construction zone.</i>	Street improvement work.	9am - 330pm
6/11/12	6/15/12	Development permit	Ponderosa Homes Darry Kaufman 510-719-0499	NB White Rd. bet Cunningham Lake Ct - Tully Rd. <i>Lane closure, slow traffic thru construction zone.</i>	Street and sidewalk improvement work.	830am - 330pm



Public Works Department

Week of June 11, 2012

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263
www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
6/4/12	6/15/12	Utility permit	PG&E James Pham 408-482-1773	Camden Ave bet Creekview Ct - Bubblingwell Pl <i>Lane closure, slow traffic thru construction zone.</i>	Trenching to install electric services and paving operations.	830am - 330pm
6/11/12	6/15/12	Development permit	Brookfield Homes Harry Beltram 925-250-7856	WB Blossom Hill Rd bet Suncrest Way - Cahalan Ave. <i>Lane closures, slow traffic through construction zone.</i>	Curb, gutter installation.	9am - 3pm
6/6/12	6/22/12	City Capital project	Enhanced Downtown Bike Lanes Mike Witkowski 408-794-1955	S, N 3rd St and 4th St bet St James St - Reed St; S, N 10th St and 11th St bet Taylor St - Keyes St; <i>Periodic lane closures, slow traffic through construction zone.</i>	Traffic lane reconfiguration, add new bike lanes.	8am - 430pm
6/11/12	6/22/12	Development permit	Exaro Technologies Alex Ruiz 650-771-7480	Santa Clara St bet Montgomery St - Hwy 101; Alum Rock Ave bet Hwy 101 - King Rd. <i>Periodic lane closures, slow traffic through construction zone.</i>	Pothole work for utility verification.	9am - 4pm
5/11/12	6/22/12	City Capital project	San Carlos St Multimodal Street Improv. Jess Tanciangco 408-793-4145	EB San Carlos St bet S 2nd St - S 4th St. <i>Lane closure and periodic detour as posted, slow traffic thru construction zone.</i>	Street and sidewalk improvements.	9am - 430pm
6/7/12	6/29/12	Utility permit	PG&E George Chen 408-299-1015	NB Monroe St bet Stevens Creek Blvd - Forest Ave. <i>Lane closure, slow traffic thru construction zone.</i>	Trenching to install gas main and services.	815am - 415pm

LEGEND

EB- Eastbound SB- Southbound
WB- Westbound NB- Northbound