



Public Works Department

Week of October 22, 2012

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
EAST						
9/5/12	10/26/12	Utility permit	San Jose Water Co John Tang 408-279-7933	NB King Rd bet Lido Wy - Chaucer Dr. <i>Periodic lane closure, slow traffic thru construction zone</i>	Trenching to install water main.	830am - 330pm
10/1/12	10/26/12	City Capital project	2012 Resurfacing Projects Michael Witkovski 408-794-1955	EB, WB Quimby Rd bet Tully Rd - Capitol Expwy. <i>Periodic lane closure, slow traffic thru construction zone.</i>	Street repaving.	830am - 330pm
8/6/12	11/30/12	SCVWD Project	Santa Clara Valley Water District Ted Ibarra 408-208-6140 or Eric Zozaya 408-531-7213	SB Jackson Ave bet Bambi Ln - Dobern Ave. <i>Two NB lanes shifted to the west, slow traffic thru construction zone.</i>	Sanitary sewer line relocation.	24 hr
SOUTH						
10/22/12	11/2/12	Utility permit	Comcast Keven Smith 707-580-4418	NB,SB Lincoln Ave bet Willow St - Garfield Av. <i>Lane closures, slow through construction zone.</i>	Installation of utility services.	830am - 330pm
10/22/12	11/2/12	Utility permit	PGE Darrell Kootstra 559-347-5288	NB,SB Camden Ave bet Winterset Wy - Bret Harte Dr. <i>Lane closures, slow thru construction zone.</i>	Installation of utility services.	830am - 330pm
9/8/12	11/2/12	Utility permit	PGE Mark Aikawa 510-206-1310	EB, WB Silver Creek Valley Rd bet Piercy Rd - Hellyer Ave. <i>Lane closures, slow thru construction zone.</i>	Inspection of gas transmission main.	24 hr
9/8/12	11/2/12	Utility permit	PGE Mark Aikawa 510-206-1310	SB Monterey Hwy bet Blossom Hill Rd - Flintwell Wy. <i>Lane closure, slow thru construction zone</i>	Inspection of gas transmission main.	24 hr
NORTH						



Public Works Department

Week of October 22, 2012

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263

www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
10/15/12	10/26/12	Development permit	CELEDON Project MCH Tyler Humphrey 925-766-2054	EB, WB Mabury Rd bet Capitol Ave - I-680 <i>Lane closure, slow traffic through construction zone.</i>	Utility verification, traffic signal installation.	8am-4pm
10/15/12	10/26/12	Development permit	Epic Development ZCON Builders Brian King 408-432-4077	NB, SB River Oaks Pkwy bet Seely Ave - Research Pl. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services	8am-4pm
10/15/12	10/26/12	Development permit	River Oaks Apts Sanco Pipeline Mike Hyde 408-640-2386	NB River Oaks Pkwy bet Cisco Wy - Zanker Rd. <i>Lane closure, slow traffic through construction zone.</i>	Installation of utility services	8am-4pm
9/4/12	10/26/12	Development permit	Trumark Homes Robert Williams 408-201-3198	NB Capitol Ave bet Sierra Rd - Greengate Dr. <i>Lane closure, slow traffic thru construction zone</i>	Installation of utility services	9am-4pm
10/24/12	11/9/12	Utility permit	PG&E Kamran Vahabi 559-347-5052	EB Berryessa Rd bet Flea Market - Lundy Ave <i>Lane closure, slow thru construction zone</i>	Utility relocation for BART.	830am - 330pm
9/24/12	10/26/12	City Capital project	Zanker Road Interceptor Cleaning Janice Lee 408-793-4160	NB Zanker Rd at River Oaks Pkwy. <i>Lane closures, slow traffic through construction zone.</i>	Sanitary sewer maintenance.	7am - 330pm
10/8/12	10/26/12	Development permit	Farifield Development Brian Carew 415-728-4608	SB Zanker Rd bet Baypointe Pkwy - Tasman Rd. WB Tasman Dr bet Zanker Rd - Baypointe Pkwy <i>Periodic SB, WB lane closure.</i>	Staging area for concrete pour; utility installation.	9am - 330pm
10/8/12	10/26/12	Development permit	Vista Montana Development Jim Hansen 707-249-1466	SB N First St at Vista Montana <i>Flagman, delays, slow traffic through construction zone.</i>	Staging area for delivery of modules, crane loading	8am 5pm

WEST



Public Works Department

Week of October 22, 2012

The Cone Zone Report

200 East Santa Clara Street
Tower, 5th Floor
San José, CA 95113-1905

Phone: 408-535-8300
Fax: 408-292-6263
www.sanjoseca.gov/publicWorks/

Planned significant traffic disruptions due to known Construction activities on major streets.

Information is current at time of publication but is subject to change due to weather, project schedules and logistics. Unless otherwise noted, does not include Caltrans and Santa Clara County Roads Department work in their respective jurisdictions or City of San Jose's Department of Transportation or Municipal Water maintenance activities.

Start date of traffic impact	End date of traffic impact	Project type	Company performing work or project name	Location of traffic impact	Type of work to take place	Hrs of impact
9/12/12	10/26/12	Utility permit	San Jose Water Co Jesse Hawkins 408-279-7816	NB Saratoga Av bet Campbell Av - Payne Ave. <i>Periodic lane closures, slow traffic through construction zone.</i>	Sawcutting and trenching to install water line and services.	830am - 330pm
9/4/12	10/26/12	Utility permit	San Jose Water Co John Tang 408-279-7933	NB Bascom Av bet Hamilton Ave - Southwest Exp. <i>Continuous lane closure, slow traffic through construction zone.</i>	Sawcutting and trenching to install water main and services.	24 hr
DOWNTOWN						
5/11/12	10/26/12	City Capital project	San Carlos St Multimodal Street Improv. Jess Tanciangco 408-793-4145	EB San Carlos St bet S 2nd St - S 4th St. <i>Lane closure and periodic detour as posted, slow traffic thru construction zone.</i>	Street and sidewalk improvements.	9am - 430pm
10/3/12	10/23/12	Development permit	Barry Minkin Development Barry Minkin 408-605-6321	SB Meridian Ave bet Foxworthy Ave - Hillsdale Ave. <i>Lane closure, slow traffic thru construction zone.</i>	Construction of new bus pad.	24 hr
7/25/12	11/5/12	Utility permit	San Jose Water Co John Tang 408-279-7933	N 5th St bet Jackson St - Julian St; N 4th St bet Jackson St - Washington St. <i>Lane closures, slow traffic thru construction zone.</i>	Sawcutting and trenching to install water line and services.	815am - 415pm